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Additional Submission: Northern Gateway Housing Position 

Statement 

This further statement has been prepared in response to the Northern Gateway Housing 

Position Statement (Ref: FCC007) that has recently submitted to the LDP examination.  

It is noted that the Position Statement projects a further increase in housing delivery on the 

Northern Gateway strategic allocation, with build out rates forecasted in excess of 180 

dwellings per annum between 2022/23 to 2025/26. The figures set out in Table 1 below highlight 

the extent to which delivery rates projected to 2024 have changed in as little as 3 - 6 months 

(since the LDP was submitted). The total number of dwellings forecasted under BP10A and 

BP10 are respectively 20% and 34% below the latest position as presented in Document Ref: 

FC007. Considering the extent to which the LDP is reliant upon Northern Gateway this 

represents a significant variance which provides little in terms of certainty of outcomes for the 

LDP and meeting the housing requirement. 

Table 1 ² Comparison of Delivery Rates at Northern Gateway 

Document (Submission Date) 2020/21 2021/22 2022/23 2023/24 Total Variance 

(%) 

Northern Gateway Housing Position 

Statement Ref: FCC007  

(April 2021) 

112 120 187 181 600 _ 

Background Paper 10A Housing Land 

Supply and Delivery Ref: FCC002 

(February 2021) 

90 90 150 150 480 -20%

Background Paper 10 Housing Land 

Supply and Delivery Ref: LDP-EBD-

BP10 (October 2020) 

94 100 100 100 394 -34%

The need for Northern Gateway to deliver post-adoption of the LDP is emphasised by the point 

made in our response to Matter 12 regarding the over-estimation of housing delivery early in 

the Plan Period. When comparing Anticipated Annual Build Rates (ABBR) under BP10 and 

BP10A, Table 2 highlights the Council’s acceptance that 412 fewer homes will be built in the 

period to 2023 as initially anticipated just 6 months ago. There is subsequently an increased 

reliance on Northern Gateway as a strategic site t06 (n)-3.73ated




